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California State Board of Equalization
450 N Street, Sacramento, California

Mold Remediation — Third Floor
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Closure Report Addendum, October 31, 2012
BOE Mold Remediation Floor 3
LaCroix Davis LLC No. 2372.02-572

1.0 Introduction

On April 28, 2010, LaCroix Davis LLC (LCD) and the Department of General Services Mold
Remediation Project Team completed the mold remediation activities initially scheduled for
Floor 3 of the Board of Equalization (BOE) building located at 450 N Street, Sacramento,
California. At the completion of these activities, a closure report for this floor was compiled by
LCD to summarize key events of the project.

Subsequent to the completion of the closure report, a need for additional investigation and/or
remediation activities was identified. Identified areas were subjected to sampling. Using a
combination of surface tape lift and/or bulk samples, LCD tested stains on walls and other
building materials to determine if the stains were indicative of mold growth. The sample
locations are depicted in a revised Figure 2 attached to this addendum.

Any information not previously available and information documenting additional mold-related
activities was compiled by LCD and presented in this addendum.

2.0 Additional Activities

Additional mold-related activities performed on this floor after completion of the floor closure
report include:

May 2012 The rooms were investigated to explore the extent of a water intrusion

Rooms 311, 312 from the 4™ floor that impacted materials in Rooms 415 and 416 located
above Rooms 311 and 312. The daily log for the investigation is
attached.
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KEYED SHEET NOTES
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@ The location of VAVs
(terminal units) is approximate.

Department of General Services
(DGS No. 125828)
(LCD No. 2372.02-572)
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State of California
(AGMT. No. 3126150)

@ Any mold identified during the initia
or supplemental water damage
assessment was subsequently removed

during the remediation.
LEGEND

The terms “active”, “current”, and “historical” in the
following legend refer to the status found at the time
of inspection. All areas of active/current and historical
water leaks and mold growth have been investigated
and remediated.
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325 Room number
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LCD inspection location
no findings

LCD inspection location =
active leak | — ; |

water stain

LCD inspection location !
other notation
See WDA summary

Water Damage Assessment - Revised (Jan 2013)
Board of Equalization Building, Mold Remediation

450 N Street, Sacramento, California
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Daily Logs



LaCroix Davis, LLC |[PROJECT LOG

LACROIX DAVIS LLC DATE: 5/12/12
3685 MT. DIABLO BLVD. SUITE 210
LAFAYETTE, CA 94549 LCD REPS: TMI

TEL 925-299-1140 FAX 925-299-1185 —
PAGE 1 OF 2

Department of General Services Contractor: JLS Day X Swing
Client Building and Property Management o Weekend/Holiday X
Environmental
(BPM)
Project Board of Equalization (BOE) Location(s): [S)\?v)i/n; i 4
Mold X

450 N Street
Address Sacramento, CA 95814 ACM LBP

Other -

LCD Project # Description: F3rooms 311, 312
LCD Project # Description: F4 rooms - 415, 416
LCD Project # Description:

CONTAINMENT INFORMATION

1. Floor Occupied __ X Floor Vacant

2. Containments: a) F4 Room 415 b) F4 Room 416

3. Type of Containment: NPE X  Mini Barrier Tape Minor Procedures N/A

4. Type of Decon: Shower 2-Stage 1Stage X Drop Sheet W/Vacuum None

5. Manometer: Yes X No Strip Chart Record: Yes X No Adequate Pressure: Yes X No

6. Containment Entry Log: Yes X No

7. Containment and Decon maintained in accordance with accepted practices and procedures: Yes X No__

8. HEPA Fans and Vacuums have current aerosol challenge test sticker: Yes X No_

9. Negative Air Exhaust Location: Window Shaft  Stairs Interior X Exterior

10. Security: Owner X  Contractor Private 24 hour X  Secure Building X

Work Activities

Mob X Prep X Removal/Load Out X Detail Clean X Encapsulation X Clearance Testing Tear Down DeMob
Phase Completion Visual Inspection: Inspection X Prep X Removal X Encapsulation Clearance Tear Down
Waste

Non-Hazardous Construction Debris X Hazardous Waste Hazardous Waste Manifest Label

Waste Container: 6 Mil Double 6 Mil X  Barrel Drum Box Burrito Wrap  Other

Location of Dumpster:  off-site

Personal Protective Equipment

Additional Worker PPE: Disposable Suit X Gloves X Eye Protection Steel Toe Hard Hat Chemical Apron
Respirator: Half Face X Full Face PAPR Supplied Air  Filter: P100

Contractor Worker Exposure Monitoring Yes__ No__ X  # Workers Sampled

On-Site Visitors: 1. BPM - Charles 2. 3. 4.




LaCroix Davis Project LOG
Date: 5/12/12
Page_ 2 of _2

PROJECT EXPENSES

Staff: Lodging:__x___Per Diem: __x__Travel:__x__Destination: site

Field Supplies: PPE: Disposable Suits_x__.Gloves__x__Respirator filters:_P100 _Misc:

Laboratory: Type and Number of Samples collected: Tape 1 Bulk Air 0 Other
Media: tape lift

Laboratory Name/Location: EML P&K, W. Sacramento, CA

Work Summary

e 06:45 TMI meet JLS — review scope of work on floor 3. Discuss with HTI LS this area is priority 1. Work on floor 4
containment prep begins.

e Meet with BPM Charles and discuss moving cubicle 131. JLS begins moving cubicle 131 in room 311 to allow access to
inspect/remove impacted wall and carpet tiles at room on partition wall to 312. All building materials (wet or exhibiting suspect
staining) in the zone impacted by water intrusion. ~4" to 8” gypsum board at common wall in SE corner of room 312/311 and
carpet tile in 311) were removed. 09:30 complete removal of impacted wall and carpet tiles. No visible mold growth.

e 10:30 Prep completed 416 and 415 — all building materials (wet or exhibiting suspect staining) in the zone impacted by water
intrusion (common wall between 415 and 416) were removed (floor to ceiling -2 stud bays). Reconstruction of walls will be
completed by JLS Sunday following air testing.

e LCD and HTI observe and photo doc conditions and procedures.

e JLS installs gypsum board in 311 and 312 to allow replacement of cubicle 131. Resurfacing build back will occur Sunday.

e Set up Lab for analysis on Saturday night (weekend/holiday) at 9 PM. This will allow JLS to perform recleaning first thing
Sunday morning if necessary.

e 14:45 detail cleaning work in 416 and 415 is completed.

e  Carpet tiles are reinstalled and cubicle 131 is reinstalled.

e 16:00 break to 20:00.
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Signature: Date: 5/12/12




9/26/2012

LaCroix Davis, LLC

3685 Mt. Diablo Blvd. Suite 210
Lafayette, CA 94549

To Whom It May Concern:

The following data qualifier is reported for all samples in which prior to the release, the replicate
quality control sample was not completed:

“Analysis of replicate sample is delayed.”

In all instances where this data qualifier was reported for LaCroix Davis, LLC projects “DGS-BOE”,
all replicate samples have since been analyzed and quality control reviews have been completed. All
reported data should therefore be considered accurate and final.

Please feel free to contact me if you have any further questions in this regard.

Sincerely,

A

Dr. Kamashwaran Ramanathan
Laboratory Director





